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ESTIMATE RUN 08/31/2021

ESTIMATE SUMMARY 09:06:48

CONTID: C23018         ESTIMATE NO: 0007 PROG 2005

PCN: 23018-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-25 EXPRESS LANES SEGMENT 5 & 6 PERCENT TIME:

PROJECT NO: NHPP0253-074                  

I-25 EXPRESS SEGMENT 5 & 6

NAME OF ROAD:  

PROJECT COUNTIES: WELD

CONTRACTOR:

RLW/SEMA , A Joint Venture PAY PERIOD ENDING

9351 Grant Street DATE LET

Suite 110 DATE AWARDED

 DATE CONTRACT EXECUTED

Thornton CO 80229     (801)617-1727 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 107,963,908.18 PARTICIPATING $ $ 4,944,715.70

AWARD PROJECT AMT: 99,743,586.51 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -138,816.06

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

0.97

WORK DAYS

WORK DAYS

18.18%

88,330,969.63

4,944,715.70

4,944,715.70

4,805,899.64

$

$

$

$

19,632,938.55

0.00

19,632,938.55

1,426,614.25

21,059,552.80

-416,677.66

0.00

20,642,875.14

0.00

AMOUNT DUE 20,642,875.14 4,805,899.64

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 4,805,899.64

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

LARIMER

  

7.0 TIME ALLOW: 719

ORIG TIME ALLOW: 719

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

02/22/2021

02/22/2021

08/21/2021

12/21/2020

01/16/2021

01/28/2021

02/22/2021
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PCN: 23018-BID    ESTIMATE RUN 08/31/2021

PROJECT: NHPP0253-074                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:06:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 0.520

0.000

201-00000  
 

108,844.530.520

0.00

1.000

L S 

209,316.40000

0010 Removal of Structure (IRRIGATION) 0.000

5.000

202-00001  
 

11,478.905.000

11,478.90

18.000

EACH

2,295.78000

0015 Removal of Tree 18.000

2.000

202-00010  
 

8,358.8020.000

835.88

164.000

EACH

417.94000

0020 Removal of Headwall 0.000

0.000

202-00015  
 

0.000.000

0.00

3.000

EACH

2,311.96000

0025 Removal of Inlet 1.000

0.000

202-00019  
 

1,293.581.000

0.00

27.000

EACH

1,293.58000

0030 Removal of Headgate 0.000

4.000

202-00022  
 

3,945.004.000

3,945.00

4.000

EACH

986.25000

0035 Removal of Ditch Lining 1,115.000

2,452.000

202-00025  
 

27,679.923,567.000

19,027.52

4,882.000

LF  

7.76000

0040 Removal of Slope and Ditch Paving 0.000

0.000

202-00026  
 

0.000.000

0.00

2,214.000

SY  

14.16000

0045 Removal of Riprap 267.000

0.000

202-00027  
 

6,084.93267.000

0.00

3,572.000

SY  

22.79000

0050 Removal of Pipe 1,313.000

476.000

202-00035  
 

52,990.181,789.000

14,099.12

8,237.000

LF  

29.62000

0055 Removal of Pipe (Special) (4" AC) 0.000

0.000

202-00036  
 

0.000.000

0.00

380.000

LF  

49.34000
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PCN: 23018-BID    ESTIMATE RUN 08/31/2021

PROJECT: NHPP0253-074                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:06:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Removal of Pipe (Special) (6" AC) 0.000

0.000

202-00036  
 

0.000.000

0.00

565.000

LF  

55.15000

0065 Removal of End Section 8.000

3.000

202-00037  
 

5,243.3711.000

1,430.01

53.000

EACH

476.67000

0070 *Removal of Delineator 218.000

0.000

202-00090  
 

3,767.04218.000

0.00

600.000

EACH

17.28000

0075 Removal of Concrete Box Culvert 0.000

0.000

202-00120  
 

0.000.000

0.00

338.000

LF  

109.75000

0080 Removal of Curb and Gutter 0.000

0.000

202-00203  
 

0.000.000

0.00

3,488.000

LF  

6.91000

0085 Removal of Concrete Pavement 735.000

1,715.000

202-00210  
 

23,520.002,450.000

16,464.00

12,051.000

SY  

9.60000

0090 *Removal of Asphalt Mat 34,072.000

14,834.000

202-00220  
 

506,177.1048,906.000

153,531.90

163,412.000

SY  

10.35000

0095 *Removal of Detour Pavement 0.000

0.000

202-00222  
 

0.000.000

0.00

56,410.000

SY  

5.21000

0100 *Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

0.000.000

0.00

125,676.000

SY  

1.27000

0105 *Removal of Rumble Strips 5,047.000

0.000

202-00248  
 

35,379.475,047.000

0.00

7,047.000

LF  

7.01000

0110 *Removal of Pavement Marking 5,522.000

1,184.330

202-00250  
 

8,449.986,706.330

1,492.26

72,500.000

SF  

1.26000
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PCN: 23018-BID    ESTIMATE RUN 08/31/2021

PROJECT: NHPP0253-074                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:06:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Removal of Portions of Present Structure 0.000

0.000

202-00500  
 

0.000.000

0.00

2.000

EACH

9,178.44000

0120 *Removal of Closed Circuit Camera 0.000

0.000

202-00720  
 

0.000.000

0.00

1.000

EACH

80.07000

0125 *Removal of Ground Sign 33.000

23.000

202-00810  
 

9,190.7256.000

3,774.76

200.000

EACH

164.12000

0130 *Removal of Dynamic Message Sign 0.000

0.000

202-00823  
 

0.000.000

0.00

1.000

EACH

2,629.99000

0135 *Removal of Pull Box 0.000

0.000

202-00827  
 

0.000.000

0.00

2.000

EACH

189.05000

0140 *Removal of Traffic Signal Equipment 0.000

0.000

202-00828  
 

0.000.000

0.00

1.000

L S 

16,235.87000

0145 *Removal of Fence 12,223.000

445.000

202-01000  
 

9,627.6812,668.000

338.20

16,095.000

LF  

0.76000

0150 *Removal of Guardrail Type 3 2,784.000

763.000

202-01130  
 

10,605.533,547.000

2,281.37

13,351.000

LF  

2.99000

0155 Removal of Guardrail Type 7 0.000

311.000

202-01170  
 

4,658.78311.000

4,658.78

413.000

LF  

14.98000

0160 *Removal of Tensioned Cable Barrier 6,827.000

0.000

202-01200  
 

29,424.376,827.000

0.00

22,797.000

LF  

4.31000

0165 *Removal of End Anchorage 9.000

4.000

202-01300  
 

3,177.4613.000

977.68

39.000

EACH

244.42000
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PCN: 23018-BID    ESTIMATE RUN 08/31/2021

PROJECT: NHPP0253-074                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:06:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Clean Culvert 0.000

9.000

202-04006  
 

3,783.789.000

3,783.78

66.000

HOUR

420.42000

0175 Sandblasting 0.000

0.000

202-05150  
 

0.000.000

0.00

260,513.000

SF  

1.10000

0180 Unclassified Excavation (River Bottom Material Salvage
and R 

40.000

0.000

203-00014  
 

2,152.8040.000

0.00

630.000

CY  

53.82000

0185 *Embankment Material (Complete In Place) 182,953.000

100,354.000

203-00060  
 

3,915,302.74283,307.000

1,386,892.28

647,333.000

CY  

13.82000

0186 Emb Matl (CIP) - CMO 8 0.000

0.000

203-00060  
 

0.000.000

0.00

2,300.000

CY  

3.15000

0187 Added Item (Square Yard)/ - Geosynthetic Fabric CMO 9 0.000

0.000

900-00022  
 

0.000.000

0.00

4,500.000

SY  

4.26000

0188 Added Item (Cubic Yard)/ -River Muck Disposal CMO 9 0.000

0.000

900-00004  
 

0.000.000

0.00

1,500.000

CY  

5.87000

0190 *Embankment Material (Complete In Place) (R40) 6,229.000

21,184.000

203-00066  
 

822,664.1327,413.000

635,731.84

178,012.000

CY  

30.01000

0195 Proof Rolling 10.000

15.750

203-01100  
 

3,295.7425.750

2,015.84

200.000

HOUR

127.99000

0200 Blading 23.500

0.000

203-01500  
 

5,024.5423.500

0.00

200.000

HOUR

213.81000

0205 Backhoe 48.500

10.000

203-01510  
 

13,073.0058.500

2,234.70

200.000

HOUR

223.47000
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PCN: 23018-BID    ESTIMATE RUN 08/31/2021

PROJECT: NHPP0253-074                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:06:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0210 Dozing 0.000

0.000

203-01550  
 

0.000.000

0.00

200.000

HOUR

260.56000

0215 Combination Loader 8.750

3.000

203-01594  
 

1,932.7611.750

493.47

200.000

HOUR

164.49000

0220 *Potholing 147.000

16.000

203-01597  
 

49,375.96163.000

4,846.72

200.000

HOUR

302.92000

0225 Laborer 22.000

2.000

203-02330  
 

1,254.9624.000

104.58

200.000

HOUR

52.29000

0230 *Structure Backfill (Flowable Fly Ash) 0.000

0.000

206-00066  
 

0.000.000

0.00

353.000

CY  

169.97000

0235 Topsoil 0.000

0.000

207-00205  
 

0.000.000

0.00

138,550.000

CY  

6.79000

0240 Stockpile Topsoil 26,975.000

461.000

207-00210  
 

150,349.2827,436.000

2,526.28

138,532.000

CY  

5.48000

0245 Wetland Topsoil 26.000

0.000

207-00305  
 

425.1026.000

0.00

1,150.000

CY  

16.35000

0250 Stockpile Wetland Topsoil 200.000

0.000

207-00310  
 

2,692.00200.000

0.00

1,150.000

CY  

13.46000

0255 *Erosion Log Type 1 (12 Inch) 4,138.000

4,126.000

208-00002  
 

41,485.288,264.000

20,712.52

118,905.000

LF  

5.02000

0260 *Erosion Log Type 1 (20 Inch) 160.000

90.000

208-00013  
 

1,780.00250.000

640.80

1,000.000

LF  

7.12000
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PCN: 23018-BID    ESTIMATE RUN 08/31/2021

PROJECT: NHPP0253-074                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:06:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0265 *Silt Fence 11,005.000

591.000

208-00020  
 

12,755.6011,596.000

650.10

29,555.000

LF  

1.10000

0270 *Silt Fence (Reinforced) 16.000

665.000

208-00021  
 

2,247.30681.000

2,194.50

681.000

LF  

3.30000

0271 Added Item (Cubic Yard)/ Haul Topsoil - CMO 8 0.000

0.000

900-00004  
 

0.000.000

0.00

2,600.000

CY  

4.66000

0275 *Aggregate Bag 865.000

838.000

208-00035  
 

7,408.051,703.000

3,645.30

2,450.000

LF  

4.35000

0280 Rock Check Dam 6.000

3.000

208-00041  
 

5,260.509.000

1,753.50

101.000

EACH

584.50000

0285 Concrete Washout Structure 1.000

0.000

208-00045  
 

1,297.761.000

0.00

15.000

EACH

1,297.76000

0290 Pre-fabricated Concrete Washout Structure (Type 1) 2.000

0.000

208-00046  
 

9,717.002.000

0.00

8.000

EACH

4,858.50000

0295 *Storm Drain Inlet Protection (Type I) 0.000

0.000

208-00051  
 

0.000.000

0.00

430.000

LF  

4.69000

0300 Storm Drain Inlet Protection (Type I) (204 Inch) 0.000

0.000

208-00058  
 

0.000.000

0.00

19.000

EACH

523.97000

0305 Vehicle Tracking Pad 5.000

2.000

208-00070  
 

22,329.167.000

6,379.76

30.000

EACH

3,189.88000

0310 Maintenance Aggregate (Vehicle Tracking Pad) 72.000

39.000

208-00071  
 

11,617.26111.000

4,081.74

2,250.000

CY  

104.66000
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PCN: 23018-BID    ESTIMATE RUN 08/31/2021

PROJECT: NHPP0253-074                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:06:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0315 Pre-fabricated Vehicle Tracking Pad 5.000

0.000

208-00075  
 

100,212.955.000

0.00

5.000

EACH

20,042.59000

0320 Removal and Disposal of Sediment (Labor) 0.500

3.000

208-00103  
 

183.023.500

156.87

200.000

HOUR

52.29000

0325 Removal and Disposal of Sediment (Equipment) 0.000

2.000

208-00105  
 

335.262.000

335.26

200.000

HOUR

167.63000

0330 *Sweeping (Sediment Removal) 27.500

0.000

208-00106  
 

5,735.4027.500

0.00

200.000

HOUR

208.56000

0335 Erosion Control Management 0.150

0.030

208-00200  
 

215,360.790.180

35,893.47

1.000

L S 

1,196,448.86000

0340 Temporary Berms 1,367.000

0.000

208-00300  
 

5,085.241,367.000

0.00

2,000.000

LF  

3.72000

0345 Water Control 0.256

0.027

208-00400  
 

112,680.900.283

10,750.47

1.000

L S 

398,165.73000

0350 *Reset Closed Circuit Television Pole 0.000

0.000

210-00475  
 

0.000.000

0.00

1.000

EACH

2,585.51000

0355 Reset Overhead Sign Structure 0.000

0.000

210-00805  
 

0.000.000

0.00

7.000

EACH

26,750.00000

0360 *Reset Ground Sign 2.500

0.000

210-00810  
 

2,353.782.500

0.00

24.000

EACH

941.51000

0365 Reset Sign Panel 0.000

0.000

210-00815  
 

0.000.000

0.00

3.000

EACH

267.50000
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PCN: 23018-BID    ESTIMATE RUN 08/31/2021

PROJECT: NHPP0253-074                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:06:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0369 Added Item (Square Foot)/ Temp Wire Wall - CMO 8 3,000.000

70.000

900-00021  
 

90,258.003,070.000

2,058.00

3,070.000

SF  

29.40000

0370 *Reset Traffic Signal Controller Cabinet 0.000

0.000

210-00855  
 

0.000.000

0.00

1.000

EACH

2,635.55000

0375 *Seeding (Native) 0.140

0.000

212-00006  
 

94.200.140

0.00

151.100

ACRE

672.89000

0380 *Seeding (Temporary) 0.220

0.000

212-00009  
 

97.070.220

0.00

25.000

ACRE

441.24000

0385 *Seeding (Riparian) 0.050

0.000

212-00022  
 

124.370.050

0.00

0.400

ACRE

2,487.48000

0390 *Seeding (Wetlands) 0.030

0.000

212-00028  
 

125.750.030

0.00

0.700

ACRE

4,191.76000

0395 *Soil Conditioning 0.190

0.000

212-00032  
 

450.610.190

0.00

152.000

ACRE

2,371.64000

0400 *Mulching (Weed Free) 0.000

0.000

213-00003  
 

0.000.000

0.00

116.900

ACRE

584.64000

0405 *Spray-on Mulch Blanket 0.300

0.000

213-00012  
 

1,042.420.300

0.00

10.000

ACRE

3,474.74000

0410 *Mulch Tackifier 1,700.000

0.000

213-00061  
 

3,842.001,700.000

0.00

23,370.000

LB  

2.26000

0415 *Bonded Fiber Matrix 4.100

5.720

213-00150  
 

21,123.119.820

12,303.89

50.000

ACRE

2,151.03000
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PCN: 23018-BID    ESTIMATE RUN 08/31/2021

PROJECT: NHPP0253-074                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:06:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0420 *Landscape Maintenance (24 Month) 0.000

0.000

214-00005  
 

0.000.000

0.00

1.000

L S 

84,662.37000

0425 Deciduous Tree (Tubeling) 0.000

0.000

214-00201  
 

0.000.000

0.00

5.000

EACH

107.00000

0430 *Live Brush Mattress 176.000

0.000

214-01011  
 

12,619.20176.000

0.00

225.000

LF  

71.70000

0435 *Soil Retention Blanket (Straw-Coconut) (Biodegradable
Class 

1,980.000

0.000

216-00201  
 

4,257.001,980.000

0.00

121,240.000

SY  

2.15000

0440 *Herbicide Treatment 191.500

0.000

217-00020  
 

41,825.52191.500

0.00

200.000

HOUR

218.41000

0445 *Noxious Weed Management 0.500

0.000

218-00000  
 

2,945.260.500

0.00

1.000

L S 

5,890.51000

0446 Added Item (Day)/ Weed Control Mowing - CMO 9 0.000

0.000

900-00005  
 

0.000.000

0.00

6.000

DAY 

1,422.54000

0450 *Wildlife Biologist 111.500

16.500

240-00000  
 

9,884.16128.000

1,274.13

150.000

HOUR

77.22000

0455 Removal of Nests 5.500

0.000

240-00010  
 

1,313.075.500

0.00

80.000

HOUR

238.74000

0456 Prairie Dog Mgmt - CMO 9 0.000

1.000

240-00100  
 

9,951.001.000

9,951.00

1.000

L S 

9,951.00000

0460 *Bat House 0.000

0.000

240-00200  
 

0.000.000

0.00

2.000

EACH

1,158.25000
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PCN: 23018-BID    ESTIMATE RUN 08/31/2021

PROJECT: NHPP0253-074                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:06:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0465 *Environmental Health and Safety Management 1.000

0.000

250-00010  
 

2,868.041.000

0.00

1.000

L S 

2,868.04000

0470 * Materials Management Plan 1.000

0.000

250-00204  
 

2,868.041.000

0.00

1.000

L S 

2,868.04000

0475 *Aggregate Base Course (Class 6) 1,367.710

9,228.000

304-06007  
 

397,762.9510,595.710

346,419.12

73,816.000

CY  

37.54000

0480 Aggregate Base Course (Shoulder Material) 0.000

0.000

304-08002  
 

0.000.000

0.00

982.000

CY  

199.31000

0485 Aggregate Base Course (Recycled Asphalt Pavement) 0.000

62.000

304-09102  
 

1,813.5062.000

1,813.50

998.570

CY  

29.25000

0489 Added Item (Cubic Yard)/ Haul Ditch Excavation - CMO 8 0.000

0.000

900-00004  
 

0.000.000

0.00

2,700.000

CY  

6.32000

0490 *Hot Mix Asphalt (Patching) (Asphalt) 175.850

0.000

403-00720  
 

39,036.94175.850

0.00

2,134.300

TON 

221.99000

0495 *Hot Mix Asphalt (Grading SX) (75) (PG 64-22) 0.000

10,705.520

403-34741  
 

878,923.1910,705.520

878,923.19

72,823.000

TON 

82.10000

0500 *Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 0.000

0.000

403-34751  
 

0.000.000

0.00

8,969.000

TON 

91.66000

0505 *Surfacing (macro style) 0.000

19,160.000

409-06000  
 

11,687.6019,160.000

11,687.60

249,989.000

SY  

0.61000

0510 Furnish Concrete Pavement 0.000

0.000

412-00000  
 

0.000.000

0.00

1,833.000

CY  

130.36000
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PREV QTY/
QTY THIS PERIOD
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PERIOD

09:06:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0515 *Concrete Pavement (6 Inch) 0.000

0.000

412-00600  
 

0.000.000

0.00

88.000

SY  

52.14000

0520 *Concrete Pavement (8 Inch) 0.000

0.000

412-00800  
 

0.000.000

0.00

371,037.000

SY  

47.01000

0520 MATERIAL ALLOWANCE Epoxy Coating, Dowel 7,399.999

0.000

32,647.987,399.999

0.00EACH

4.41189

0520 MATERIAL ALLOWANCE Epoxy Coating, Dowel 7,399.998

0.000

29,347.957,399.998

0.00EACH

3.96594

0520 MATERIAL ALLOWANCE Epoxy Coating, Dowel 7,399.998

0.000

29,347.957,399.998

0.00EACH

3.96594

0520 MATERIAL ALLOWANCE Epoxy Coating, Dowel 7,399.998

0.000

29,347.957,399.998

0.00EACH

3.96594

0520 MATERIAL ALLOWANCE Epoxy Coating, Dowel 7,400.000

0.000

26,048.007,400.000

0.00EACH

3.52000

0520 MATERIAL ALLOWANCE Epoxy Coating, Dowel 7,399.998

0.000

29,347.957,399.998

0.00EACH

3.96594

0520 MATERIAL ALLOWANCE Epoxy Coating, Dowel 7,399.998

0.000

29,347.957,399.998

0.00EACH

3.96594

0520 MATERIAL ALLOWANCE Epoxy Coating, Dowel 7,399.998

0.000

29,347.957,399.998

0.00EACH

3.96594

0520 MATERIAL ALLOWANCE Epoxy Coating, Dowel 7,399.998

0.000

29,347.957,399.998

0.00EACH

3.96594
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PERIOD
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CAT NO0200 ROADWAY 

0520 MATERIAL ALLOWANCE Epoxy Coating, Dowel 7,399.998

0.000

29,347.957,399.998

0.00EACH

3.96594

0520 MATERIAL ALLOWANCE Epoxy Coating, Dowel 7,399.998

0.000

29,347.957,399.998

0.00EACH

3.96594

0520 MATERIAL ALLOWANCE Epoxy Coating, Dowel 7,399.998

0.000

29,347.957,399.998

0.00EACH

3.96594

0520 MATERIAL ALLOWANCE Epoxy Coating, Dowel 7,399.998

0.000

29,347.957,399.998

0.00EACH

3.96594

0520 MATERIAL ALLOWANCE Epoxy Coating, Dowel 7,399.998

0.000

29,347.957,399.998

0.00EACH

3.96594

0520 MATERIAL ALLOWANCE Epoxy Coating, Dowel 7,399.998

0.000

29,347.957,399.998

0.00EACH

3.96594

0520 MATERIAL ALLOWANCE Epoxy Coating, Dowel 7,399.998

0.000

29,347.957,399.998

0.00EACH

3.96594

0520 MATERIAL ALLOWANCE Epoxy Coating, Dowel 7,399.998

0.000

29,347.957,399.998

0.00EACH

3.96594

0520 MATERIAL ALLOWANCE Epoxy Coating, Dowel 7,399.998

0.000

29,347.957,399.998

0.00EACH

3.96594

0520 MATERIAL ALLOWANCE Epoxy Coating, Dowel 7,399.998

0.000

29,347.957,399.998

0.00EACH

3.96594

0520 MATERIAL ALLOWANCE Epoxy Coating, Dowel 7,399.998

0.000

29,347.957,399.998

0.00EACH

3.96594
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PERIOD
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CAT NO0200 ROADWAY 

0520 MATERIAL ALLOWANCE Epoxy Coating, Dowel 7,399.998

0.000

29,347.957,399.998

0.00EACH

3.96594

0520 MATERIAL ALLOWANCE Epoxy Coating, Dowel 7,399.998

0.000

29,347.957,399.998

0.00EACH

3.96594

0520 MATERIAL ALLOWANCE Epoxy Coating, Dowel 7,399.998

0.000

29,347.957,399.998

0.00EACH

3.96594

0520 MATERIAL ALLOWANCE Epoxy Coating, Dowel 7,399.998

0.000

29,347.957,399.998

0.00EACH

3.96594

0520 MATERIAL ALLOWANCE Epoxy Coating, Dowel 7,399.998

0.000

29,347.957,399.998

0.00EACH

3.96594

0520 MATERIAL ALLOWANCE Epoxy Coating, Dowel 4,200.000

0.000

18,083.984,200.000

0.00EACH

4.30571

0520 MATERIAL ALLOWANCE Epoxy Coating, Dowel 14,799.999

0.000

58,695.9114,799.999

0.00EACH

3.96594

0525 *Concrete Pavement (8 Inch) (Special) 0.000

0.000

412-00801  
 

0.000.000

0.00

1,131.000

SY  

89.08000

0530 *Concrete Safety Edge 0.000

0.000

412-02000  
 

0.000.000

0.00

61,731.000

LF  

4.01000

0535 Geotextile (Erosion Control) (Class 1) 1,786.800

54.200

420-00102  
 

4,197.481,841.000

123.58

23,841.000

SY  

2.28000

0540 Steel Sheet Piling (Type I) 0.000

0.000

501-00000  
 

0.000.000

0.00

825.000

SF  

81.62000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:06:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0545 *Drilled Shaft (18 Inch) 0.000

0.000

503-00018  
 

0.000.000

0.00

35.000

LF  

145.26000

0550 *Drilled Shaft (24 Inch) 0.000

0.000

503-00024  
 

0.000.000

0.00

37.000

LF  

318.05000

0555 *Drilled Shaft (36 Inch) 0.000

0.000

503-00036  
 

0.000.000

0.00

186.000

LF  

386.38000

0560 *Drilled Shaft (42 Inch) 0.000

0.000

503-00042  
 

0.000.000

0.00

52.000

LF  

364.25000

0565 *Drilled Shaft (48 Inch) 0.000

0.000

503-00048  
 

0.000.000

0.00

108.000

LF  

728.22000

0570 *Drilled Shaft (54 Inch) 0.000

0.000

503-00054  
 

0.000.000

0.00

348.000

LF  

761.87000

0575 *Drilled Shaft (66 Inch) 0.000

0.000

503-00066  
 

0.000.000

0.00

50.000

LF  

890.76000

0580 Riprap (Special) (36 INCH) 0.000

0.000

506-00012  
 

0.000.000

0.00

120.000

EACH

565.30000

0585 Riprap (Special) (42 INCH) 0.000

0.000

506-00012  
 

0.000.000

0.00

49.000

EACH

688.71000

0590 Riprap (9 Inch) 66.400

16.700

506-00209  
 

6,813.3783.100

1,369.23

8,541.000

CY  

81.99000

0595 Riprap (12 Inch) 0.000

0.000

506-00212  
 

0.000.000

0.00

643.000

CY  

98.00000
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NO.
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PREV QTY/
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CAT NO0200 ROADWAY 

0600 Riprap (24 Inch) 1,187.550

0.000

506-00224  
 

144,144.821,187.550

0.00

3,458.000

CY  

121.38000

0605 Soil Riprap (24 Inch) 0.000

0.000

506-00424  
 

0.000.000

0.00

914.000

CY  

147.92000

0610 Void-Filled Riprap 382.220

0.000

506-00700  
 

70,825.37382.220

0.00

2,123.000

CY  

185.30000

0615 Concrete Slope and Ditch Paving (Reinforced) 0.000

0.000

507-00100  
 

0.000.000

0.00

39.000

CY  

1,402.60000

0620 *Slope and Ditch Paving (Special) (MOW STRIP) 0.000

0.000

507-00725  
 

0.000.000

0.00

20,500.000

LF  

32.51000

0625 Concrete Sealer (DTR COMFORT WALL) 0.000

0.000

515-00400  
 

0.000.000

0.00

1,540.000

SY  

9.43000

0630 Concrete Class B 0.000

0.000

601-01000  
 

0.000.000

0.00

145.000

CY  

880.90000

0635 Concrete Class G (COMFORT WALL) 0.000

0.000

601-04550  
 

0.000.000

0.00

773.000

CY  

506.89000

0640 Structural Concrete Stain (COMFORT WALL) 0.000

0.000

601-40400  
 

0.000.000

0.00

1,184.000

SY  

9.43000

0645 *Reinforcing Steel 0.000

0.000

602-00000  
 

0.000.000

0.00

16,974.000

LB  

1.06000

0650 *Reinforcing Steel (Epoxy Coated) (COMFORT WALL) 0.000

0.000

602-00020  
 

0.000.000

0.00

139,520.000

LB  

2.86000
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ITEM
NO.
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0655 36 Inch Reinforced Concrete Pipe (Complete In Place) 6.000

0.000

603-01365  
 

3,138.246.000

0.00

6.000

LF  

523.04000

0660 24 Inch Reinforced Concrete End Section 0.000

0.000

603-05024  
 

0.000.000

0.00

1.000

EACH

1,491.62000

0665 30 Inch Reinforced Concrete End Section 0.000

0.000

603-05030  
 

0.000.000

0.00

1.000

EACH

1,698.69000

0670 36 Inch Reinforced Concrete End Section 1.000

0.000

603-05036  
 

3,566.451.000

0.00

1.000

EACH

3,566.45000

0675 15 Inch Steel End Section 0.000

0.000

603-30015  
 

0.000.000

0.00

1.000

EACH

404.44000

0680 15 Inch Plastic Pipe 0.000

0.000

603-50015  
 

0.000.000

0.00

1,459.000

LF  

72.03000

0685 18 Inch Plastic Pipe 0.000

0.000

603-50018  
 

0.000.000

0.00

73.000

LF  

136.29000

0690 *12x6 Foot Concrete Box Culvert (Precast) 0.000

0.000

603-71206  
 

0.000.000

0.00

223.000

LF  

1,450.61000

0695 Inlet Type C (5 Foot) 5.000

3.000

604-00305  
 

36,994.648.000

13,872.99

19.000

EACH

4,624.33000

0700 Inlet Type C (10 Foot) 0.000

1.000

604-00310  
 

5,839.871.000

5,839.87

8.000

EACH

5,839.87000

0705 Inlet Type D (5 Foot) 0.000

0.000

604-00505  
 

0.000.000

0.00

1.000

EACH

5,571.28000



CONTID: C23018         COLORADO DEPARTMENT OF TRANSPORTATION Page 18

PCN: 23018-BID    ESTIMATE RUN 08/31/2021

PROJECT: NHPP0253-074                  ESTIMATE NO: 0007

REF
NO.
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CAT NO0200 ROADWAY 

0710 Inlet Type D (10 Foot) 0.000

2.000

604-00510  
 

11,731.582.000

11,731.58

2.000

EACH

5,865.79000

0715 Inlet Type R  L 5 (5 Foot) 0.000

0.000

604-19105  
 

0.000.000

0.00

6.000

EACH

7,720.86000

0720 Inlet Type R  L 5 (10 Foot) 0.000

0.000

604-19110  
 

0.000.000

0.00

4.000

EACH

8,556.37000

0725 Inlet Type R  L 10 (5 Foot) 0.000

0.000

604-19205  
 

0.000.000

0.00

6.000

EACH

10,318.53000

0730 Inlet Type R  L 10 (10 Foot) 0.000

0.000

604-19210  
 

0.000.000

0.00

2.000

EACH

13,098.13000

0735 *Vane Grate Inlet (5 Foot) 0.000

0.000

604-25005  
 

0.000.000

0.00

2.000

EACH

10,395.44000

0740 Vane Grate Inlet (10 Foot) 0.000

0.000

604-25010  
 

0.000.000

0.00

1.000

EACH

11,852.48000

0745 Manhole Slab Base (10 Foot) 4.000

4.000

604-30010  
 

46,991.288.000

23,495.64

11.000

EACH

5,873.91000

0750 Manhole Slab Base (15 Foot) 0.000

0.000

604-30015  
 

0.000.000

0.00

4.000

EACH

6,569.59000

0755 *Guardrail Type 3 (6-3 Post Spacing) 0.000

0.000

606-00301  
 

0.000.000

0.00

33,674.000

LF  

21.19000

0755 MATERIAL ALLOWANCE W Beam Rail, Galv 33.000

0.000

1,404.4833.000

0.00EACH

42.56000
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0755 MATERIAL ALLOWANCE W Beam Rail, Galv 25.000

0.000

1,653.7525.000

0.00EACH

66.15000

0755 MATERIAL ALLOWANCE W Beam Rail, Galv 118.751

0.000

1,042.63118.751

0.00LF  

8.78000

0755 MATERIAL ALLOWANCE W Beam Rail, Galv 1,050.000

0.000

7,507.501,050.000

0.00LF  

7.15000

0755 MATERIAL ALLOWANCE W Beam Rail, Galv 29,825.000

0.000

201,318.7529,825.000

0.00LF  

6.75000

0755 MATERIAL ALLOWANCE W Beam Rail, Galv 5,118.000

0.000

196,480.025,118.000

0.00EACH

38.39000

0755 MATERIAL ALLOWANCE W Beam Rail, Galv 5,118.000

0.000

46,880.885,118.000

0.00EACH

9.16000

0755 MATERIAL ALLOWANCE W Beam Rail, Galv 825.000

0.000

2,887.50825.000

0.00EACH

3.50000

0755 MATERIAL ALLOWANCE W Beam Rail, Galv 450.000

0.000

1,611.00450.000

0.00EACH

3.58000

0760 Guardrail Type 9 (Style CA) 0.000

0.000

606-00910  
 

0.000.000

0.00

2,348.030

LF  

157.51000

0765 *End Anchorage Type 3D 0.000

0.000

606-01340  
 

0.000.000

0.00

32.000

EACH

945.08000

0765 MATERIAL ALLOWANCE Guardrail End Treat 32.000

0.000

2,877.7632.000

0.00EACH

89.93000
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0765 MATERIAL ALLOWANCE Grdrl Hdwr Ancr Rod 32.000

0.000

9,896.0032.000

0.00EACH

309.25000

0770 *Transition Type 3G 0.000

0.000

606-01370  
 

0.000.000

0.00

31.000

EACH

2,340.97000

0770 MATERIAL ALLOWANCE Transtion, Guardrail 18.000

0.000

21,922.2018.000

0.00EACH

1,217.90000

0770 MATERIAL ALLOWANCE Transtion, Guardrail 17.000

0.000

20,704.3017.000

0.00EACH

1,217.90000

0775 *Transition Type 3H 0.000

0.000

606-01380  
 

0.000.000

0.00

13.000

EACH

1,070.00000

0775 MATERIAL ALLOWANCE Transtion, Guardrail 14.000

0.000

6,937.7014.000

0.00EACH

495.55000

0775 MATERIAL ALLOWANCE Transtion, Guardrail 8.000

0.000

3,964.408.000

0.00EACH

495.55000

0780 *End Anchorage (Nonflared) 0.000

0.000

606-02003  
 

0.000.000

0.00

27.000

EACH

2,840.66000

0780 MATERIAL ALLOWANCE Guardrail End Treat 27.000

0.000

47,036.7027.000

0.00EACH

1,742.10000

0785 *End Anchorage (Flared) 0.000

0.000

606-02005  
 

0.000.000

0.00

25.000

EACH

3,036.19000

0785 MATERIAL ALLOWANCE Guardrail End Treat 23.000

0.000

42,009.9623.000

0.00EACH

1,826.52000
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0790 *Tensioned Cable Barrier (TL-4) 0.000

0.000

606-20014  
 

0.000.000

0.00

18,664.000

LF  

15.20000

0795 *End Anchorage (Tensioned Cable Barrier) 0.000

0.000

606-21010  
 

0.000.000

0.00

50.000

EACH

2,924.85000

0800 *End Post 0.000

0.000

607-00005  
 

0.000.000

0.00

24.000

EACH

158.43000

0805 *Corner and Line Brace Post 2.000

0.000

607-00010  
 

489.162.000

0.00

56.000

EACH

244.58000

0810 *Fence Combination Wire With Metal Posts 715.000

0.000

607-11200  
 

1,901.90715.000

0.00

25,475.470

LF  

2.66000

0815 *Fence (Plastic) 1,864.000

305.000

607-11525  
 

7,765.022,169.000

1,091.90

13,500.000

LF  

3.58000

0820 *Safety Rail (Cable) 0.000

0.000

607-55110  
 

0.000.000

0.00

195.000

LF  

38.72000

0825 *16 Foot Gate (Special) 0.000

0.000

607-60117  
 

0.000.000

0.00

2.000

EACH

635.48000

0830 *20 Foot Gate 0.000

0.000

607-60120  
 

0.000.000

0.00

2.000

EACH

668.08000

0835 *Concrete Sidewalk 0.000

0.000

608-00000  
 

0.000.000

0.00

4,662.000

SY  

53.10000

0840 *Concrete Curb Ramp 0.000

0.000

608-00010  
 

0.000.000

0.00

805.000

SY  

146.66000
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0845 *Curb Type 2 (Section B) 0.000

0.000

609-20010  
 

0.000.000

0.00

584.000

LF  

27.68000

0850 *Curb and Gutter Type 2 (Section I-B) 0.000

0.000

609-21010  
 

0.000.000

0.00

3,689.000

LF  

25.02000

0855 *Curb and Gutter Type 2 (Section II-B) 0.000

0.000

609-21020  
 

0.000.000

0.00

12,586.440

LF  

28.34000

0860 *Curb and Gutter Type 2 (Section II-M) 0.000

0.000

609-21021  
 

0.000.000

0.00

427.000

LF  

55.21000

0865 *Curb and Gutter Type 2 (Special) 0.000

0.000

609-21900  
 

0.000.000

0.00

792.000

LF  

44.83000

0870 Curb Type 6 (Section M) 0.000

0.000

609-60011  
 

0.000.000

0.00

10,582.000

LF  

12.84000

0875 Median Cover Material (Patterned Concrete) 0.000

0.000

610-00020  
 

0.000.000

0.00

2,131.500

SF  

9.83000

0880 Median Cover Material (Stone) 0.000

0.000

610-00055  
 

0.000.000

0.00

15,625.160

SF  

2.80000

0885 *Delineator (Drivable)(Type I) 0.000

0.000

612-00111  
 

0.000.000

0.00

496.000

EACH

39.95000

0890 *Delineator (Drivable)(Type II) 0.000

0.000

612-00112  
 

0.000.000

0.00

221.000

EACH

44.27000

0895 *Delineator (Drivable)(Type III) 0.000

0.000

612-00113  
 

0.000.000

0.00

101.000

EACH

47.51000
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0900 *Location Marker (Fiber Optic)(Dome) 0.000

0.000

612-00260  
 

0.000.000

0.00

20.000

EACH

72.28000

0905 *Location Marker (Utility)(Flat Slat) 0.000

0.000

612-00270  
 

0.000.000

0.00

2.000

EACH

94.52000

0910 *2 Inch Electrical Conduit (Bored) 0.000

0.000

613-00206  
 

0.000.000

0.00

5,630.000

LF  

18.91000

0915 *3 Inch Electrical Conduit (Bored) 0.000

0.000

613-00306  
 

0.000.000

0.00

7,420.000

LF  

26.13000

0920 *1 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01100  
 

0.000.000

0.00

2,495.000

LF  

13.34000

0925 *2 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01200  
 

0.000.000

0.00

37,090.000

LF  

15.01000

0930 *3 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01300  
 

0.000.000

0.00

335.000

LF  

25.57000

0935 *Type Four Pull Box 0.000

0.000

613-07004  
 

0.000.000

0.00

12.000

EACH

1,406.74000

0940 *Type Five Pull Box 0.000

0.000

613-07005  
 

0.000.000

0.00

2.000

EACH

2,124.01000

0945 *Pull Box (11"x18"x12") 0.000

0.000

613-07011  
 

0.000.000

0.00

3.000

EACH

822.92000

0950 *Pull Box (24"x36"x24") 0.000

0.000

613-07023  
 

0.000.000

0.00

15.000

EACH

2,224.09000
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0955 *Pull Box (30"x48"x24") 0.000

0.000

613-07040  
 

0.000.000

0.00

4.000

EACH

2,796.80000

0960 *Wiring 0.000

0.000

613-10000  
 

0.000.000

0.00

1.000

L S 

270,227.22000

0965 *Luminaire (LED) (Special) 0.000

0.000

613-13000  
 

0.000.000

0.00

79.000

EACH

700.59000

0970 *Luminaire (LED) (14,000 Lumens) 0.000

0.000

613-13014  
 

0.000.000

0.00

65.000

EACH

3,547.42000

0975 *Light Standard Metal (12 Foot) 0.000

0.000

613-34120  
 

0.000.000

0.00

5.000

EACH

1,506.83000

0980 *Light Standard Metal (30 Foot) 0.000

0.000

613-34300  
 

0.000.000

0.00

34.000

EACH

1,873.79000

0985 *Light Standard Metal (30 Foot) (2 Arm) 0.000

0.000

613-34302  
 

0.000.000

0.00

15.000

EACH

1,896.04000

0990 *Light Standard Metal (40 Foot) 0.000

0.000

613-34400  
 

0.000.000

0.00

71.000

EACH

2,835.71000

0995 *Concrete Foundation Pad 0.000

0.000

613-40000  
 

0.000.000

0.00

21.000

EACH

705.98000

1000 *Light Standard Foundation 0.000

0.000

613-40010  
 

0.000.000

0.00

126.000

EACH

1,384.49000

1005 *Lighting Control Center 0.000

0.000

613-50100  
 

0.000.000

0.00

20.000

EACH

5,665.87000
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1010 *Lighting Control Center (Pedestal Only) 0.000

0.000

613-50105  
 

0.000.000

0.00

2.000

EACH

14,840.26000

1015 *Lighting Control Center (Special) 0.000

0.000

613-50106  
 

0.000.000

0.00

1.000

EACH

25,577.06000

1020 *Local Control Station 0.000

0.000

613-50127  
 

0.000.000

0.00

4.000

EACH

1,873.79000

1025 *Temporary Lighting 0.000

0.100

613-50210  
 

11,427.940.100

11,427.94

1.000

L S 

114,279.42000

1030 *Troubleshooting 0.000

0.000

613-60700  
 

0.000.000

0.00

60.000

HOUR

205.73000

1035 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

965.580

SF  

27.00000

1040 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

3,145.000

SF  

28.08000

1045 *Sign Panel (Class III) 0.000

0.000

614-00013  
 

0.000.000

0.00

7,051.250

SF  

30.23000

1050 *Steel Sign Post (W 6x12) 0.000

0.000

614-00612  
 

0.000.000

0.00

29.000

LF  

46.43000

1055 *Steel Sign Post (W 6x15) 0.000

0.000

614-00615  
 

0.000.000

0.00

189.600

LF  

51.83000

1060 *Steel Sign Post (W 8x18) 0.000

0.000

614-00818  
 

0.000.000

0.00

408.700

LF  

56.14000
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1065 *Steel Sign Post (W 8x21) 0.000

0.000

614-00821  
 

0.000.000

0.00

113.900

LF  

59.39000

1070 *Steel Sign Post (W 10x22) 0.000

0.000

614-01022  
 

0.000.000

0.00

250.900

LF  

68.02000

1075 *Steel Sign Post (W 10x26) 0.000

0.000

614-01026  
 

0.000.000

0.00

140.000

LF  

72.34000

1080 *Steel Sign Support (2-Inch Round)(Post) 0.000

0.000

614-01512  
 

0.000.000

0.00

805.000

LF  

8.63000

1085 *Steel Sign Support (2-Inch Round)(Socket) 0.000

0.000

614-01522  
 

0.000.000

0.00

78.000

EACH

129.57000

1090 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post) 0.000

0.000

614-01575  
 

0.000.000

0.00

2,227.000

LF  

20.51000

1095 *Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 0.000

0.000

614-01578  
 

0.000.000

0.00

198.500

EACH

358.47000

1100 *Steel Sign Support (2-1/2 Inch Round)(Post and 
Slipbase) 

0.000

0.000

614-01582  
 

0.000.000

0.00

80.000

LF  

132.81000

1105 *Steel Sign Support (2-1/2 Inch Round Sch 80) (Post) 0.000

0.000

614-01585  
 

0.000.000

0.00

461.000

LF  

27.00000

1110 *Steel Sign Support (2-1/2 Inch Round Sch 
80)(Slipbase) 

0.000

0.000

614-01588  
 

0.000.000

0.00

34.000

EACH

390.86000

1115 *Concrete Footing (Type 1) 0.000

0.000

614-03001  
 

0.000.000

0.00

2.000

EACH

1,826.89000



CONTID: C23018         COLORADO DEPARTMENT OF TRANSPORTATION Page 27

PCN: 23018-BID    ESTIMATE RUN 08/31/2021

PROJECT: NHPP0253-074                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:06:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1120 *Concrete Footing (Type 2) 0.000

0.000

614-03002  
 

0.000.000

0.00

12.000

EACH

1,838.76000

1125 *Concrete Footing (Type 3) 0.000

0.000

614-03003  
 

0.000.000

0.00

22.000

EACH

1,962.93000

1130 *Concrete Footing (Type 4) 0.000

0.000

614-03004  
 

0.000.000

0.00

6.000

EACH

2,064.43000

1135 *Concrete Footing (Type 5) 0.000

0.000

614-03005  
 

0.000.000

0.00

12.000

EACH

2,714.41000

1140 *Concrete Footing (Type 6) 0.000

0.000

614-03006  
 

0.000.000

0.00

6.000

EACH

2,911.99000

1145 *Dynamic Message Sign (Color LED)(Overhead) 0.000

0.000

614-10115  
 

0.000.000

0.00

2.000

EACH

144,649.45000

1150 *Variable Message Sign LED (Overhead) 0.000

0.000

614-10147  
 

0.000.000

0.00

7.000

EACH

22,179.76000

1155 *Monotube Overhead Sign Cantilever (18 Inch Diameter) 0.000

0.000

614-31800  
 

0.000.000

0.00

3.000

EACH

30,957.66000

1160 *Monotube Overhead Sign Cantilever (20 Inch Diameter) 0.000

0.000

614-32000  
 

0.000.000

0.00

4.000

EACH

30,336.82000

1165 *Monotube Overhead Sign Cantilever (24 Inch Diameter) 0.000

0.000

614-32400  
 

0.000.000

0.00

1.000

EACH

38,441.18000

1170 *Monotube Overhead Sign Cantilever (36 Inch Diameter) 0.000

0.000

614-33600  
 

0.000.000

0.00

6.000

EACH

71,243.00000
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1175 *Monotube Overhead Sign Cantilever (36 Inch Diameter) 0.000

0.000

614-33600  
 

0.000.000

0.00

2.000

EACH

71,243.00000

1180 *Monotube Overhead Sign Bridge (20 Inch Diameter) 0.000

0.000

614-42000  
 

0.000.000

0.00

1.000

EACH

74,694.85000

1185 *Monotube Overhead Sign Bridge (24 Inch Diameter) 0.000

0.000

614-42400  
 

0.000.000

0.00

2.000

EACH

93,915.99000

1190 *Monotube Overhead Sign Bridge (30 Inch Diameter) 0.000

0.000

614-43000  
 

0.000.000

0.00

1.000

EACH

173,088.44000

1195 *1310nm SFP Optic Module 0.000

0.000

614-70024  
 

0.000.000

0.00

11.000

EACH

505.98000

1200 *CWDM SFP Optic Module 0.000

0.000

614-70028  
 

0.000.000

0.00

23.000

EACH

1,306.65000

1205 *Optical Attenuator 0.000

0.000

614-70030  
 

0.000.000

0.00

34.000

EACH

103.42000

1210 *Optical Filter 0.000

0.000

614-70032  
 

0.000.000

0.00

28.000

EACH

806.23000

1215 *Pedestrian Signal Face (16) (Countdown) 0.000

0.000

614-70150  
 

0.000.000

0.00

12.000

EACH

556.03000

1220 *Traffic Signal Face (12-12-12) 0.000

0.000

614-70336  
 

0.000.000

0.00

24.000

EACH

811.80000

1225 *Communications Cabinet 0.000

0.000

614-72830  
 

0.000.000

0.00

10.000

EACH

11,804.37000
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1230 *Communications Cabinet (Type 2) 0.000

0.000

614-72832  
 

0.000.000

0.00

1.000

EACH

13,294.51000

1235 *Traffic Signal Controller Cabinet 0.000

0.000

614-72855  
 

0.000.000

0.00

2.000

EACH

34,757.00000

1240 *Pedestrian Push Button 0.000

0.000

614-72860  
 

0.000.000

0.00

12.000

EACH

189.05000

1245 *Pedestrian Push Button Post Assembly 0.000

0.000

614-72863  
 

0.000.000

0.00

3.000

EACH

1,056.44000

1250 *Fire Preemption Unit 0.000

0.000

614-72864  
 

0.000.000

0.00

8.000

EACH

2,424.26000

1255 *Microwave Vehicle Radar Detector 0.000

0.000

614-72887  
 

0.000.000

0.00

5.000

EACH

13,043.19000

1260 *Intersection Detection System (Camera)(Install Only) 0.000

0.000

614-72896  
 

0.000.000

0.00

2.000

EACH

10,700.00000

1265 *Flashing Beacon 0.000

0.000

614-80000  
 

0.000.000

0.00

1.000

EACH

5,350.00000

1270 Rumble Strip 0.000

0.000

614-80385  
 

0.000.000

0.00

54,912.000

LF  

0.43000

1275 *Traffic Signal-Light Pole Steel (1-25 Foot Mast Arm) 0.000

0.000

614-81125  
 

0.000.000

0.00

4.000

EACH

13,116.58000

1280 *Traffic Signal-Light Pole Steel (1-35 Foot Mast Arm) 0.000

0.000

614-81135  
 

0.000.000

0.00

2.000

EACH

13,806.05000
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1285 *Traffic Signal-Light Pole Steel (1-40 Foot Mast Arm) 0.000

0.000

614-81140  
 

0.000.000

0.00

1.000

EACH

15,396.27000

1290 *Traffic Signal-Light Pole Steel (1-50 Foot Mast Arm) 0.000

0.000

614-81150  
 

0.000.000

0.00

1.000

EACH

16,235.87000

1295 *Traffic Signal Pedestal Pole Steel 0.000

0.000

614-84000  
 

0.000.000

0.00

7.000

EACH

839.60000

1300 *Surface Sensor 0.000

0.000

614-86737  
 

0.000.000

0.00

1.000

EACH

64,498.67000

1305 *Uninterrupted Power Supply 0.000

0.000

614-86800  
 

0.000.000

0.00

8.000

EACH

11,509.68000

1310 *Fiber Optic Cable (Single Mode) (12 Fiber) 0.000

0.000

614-87010  
 

0.000.000

0.00

10,675.000

LF  

8.45000

1315 *Fiber Optic Termination Panel (24 Fiber) 0.000

0.000

614-87024  
 

0.000.000

0.00

10.000

EACH

939.68000

1320 *Closed Circuit Television 0.000

0.000

614-87320  
 

0.000.000

0.00

4.000

EACH

4,781.80000

1325 *Closed Circuit Television Camera (Traffic 
Surveillance) 

0.000

0.000

614-87333  
 

0.000.000

0.00

2.000

EACH

4,781.80000

1330 *Test Fiber Optic Cable 0.000

0.000

614-87350  
 

0.000.000

0.00

1.000

L S 

13,233.35000

1335 *Closed Circuit Television Pole with Lowering Device 
(50 Fee 

0.000

0.000

614-87364  
 

0.000.000

0.00

2.000

EACH

7,584.16000



CONTID: C23018         COLORADO DEPARTMENT OF TRANSPORTATION Page 31

PCN: 23018-BID    ESTIMATE RUN 08/31/2021

PROJECT: NHPP0253-074                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:06:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1340 *Breakaway Tapered ITS Pole Steel (40 Feet) 0.000

0.000

614-87402  
 

0.000.000

0.00

3.000

EACH

3,842.12000

1345 *Ethernet Switch Type II 0.000

0.000

614-87692  
 

0.000.000

0.00

12.000

EACH

6,950.29000

1350 Embankment Protector Type 3 0.000

0.000

615-00030  
 

0.000.000

0.00

33.000

EACH

1,277.71000

1351 24 In Weld Steel Pipe (J) 90.000

10.000

619-10247  
 

58,341.00100.000

5,834.10

100.000

LF  

583.41000

1355 *Detour Pavement (TYPE 1) 5,491.000

0.000

621-00450  
 

258,790.835,491.000

0.00

35,275.000

SY  

47.13000

1360 *Detour Pavement (TYPE 2) 3,549.000

1,253.000

621-00450  
 

147,277.344,802.000

38,429.51

11,496.000

SY  

30.67000

1365 *Detour Pavement (TYPE 3) 0.000

0.000

621-00450  
 

0.000.000

0.00

2,789.000

SY  

42.45000

1366 Detour Pavement 51.410

0.000

621-00451  
 

4,185.2951.410

0.00

100.000

TON 

81.41000

1370 2 Inch Plastic Pipe (Irrigation/Sleeve) 0.000

0.000

623-00602  
 

0.000.000

0.00

718.000

LF  

15.10000

1375 6 Inch Plastic Pipe (Irrigation/Sleeve) 0.000

0.000

623-00606  
 

0.000.000

0.00

718.000

LF  

19.08000

1380 Detour Drainage Pipe (Class 0) 1,831.000

133.000

624-20300  
 

126,874.401,964.000

8,591.80

4,802.000

LF  

64.60000
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AMOUNT
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1385 12 Inch Drainage Pipe (Class 9) (Complete In Place) 0.000

0.000

624-29013  
 

0.000.000

0.00

29.000

LF  

181.17000

1390 18 Inch Drainage Pipe (Class 9) (Complete In Place) 893.000

139.000

624-29019  
 

92,549.761,032.000

12,465.52

4,043.000

LF  

89.68000

1395 24 Inch Drainage Pipe (Class 9) (Complete In Place) 717.000

516.500

624-29025  
 

156,444.811,233.500

65,507.70

1,893.000

LF  

126.83000

1400 30 Inch Drainage Pipe (Class 9) (Complete In Place) 886.000

92.000

624-29031  
 

125,937.06978.000

11,846.84

983.000

LF  

128.77000

1405 36 Inch Drainage Pipe (Class 9) (Complete In Place) 0.000

0.000

624-29037  
 

0.000.000

0.00

652.000

LF  

213.27000

1410 48 Inch Drainage Pipe (Class 9) (Complete In Place) 0.000

0.000

624-29049  
 

0.000.000

0.00

396.000

LF  

238.42000

1415 60 Inch Drainage Pipe (Class 9) (Complete In Place) 0.000

0.000

624-29061  
 

0.000.000

0.00

439.000

LF  

343.90000

1420 18 Inch Equivalent Drainage Pipe Elliptical (Class 9) 
(Comp 

0.000

0.000

624-49019  
 

0.000.000

0.00

31.000

LF  

142.29000

1425 24 Inch Equivalent Drainage Pipe Elliptical (Class 9) 
(Compl 

0.000

148.000

624-49025  
 

19,842.36148.000

19,842.36

148.000

LF  

134.07000

1430 Construction Surveying 0.150

0.030

625-00000  
 

188,658.210.180

31,443.04

1.000

L S 

1,048,101.17000

1435 *Mobilization (without Autopay) 0.500

0.000

626-00100  
 

3,521,087.300.500

0.00

1.000

L S 

7,042,174.59000



CONTID: C23018         COLORADO DEPARTMENT OF TRANSPORTATION Page 33

PCN: 23018-BID    ESTIMATE RUN 08/31/2021

PROJECT: NHPP0253-074                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:06:48

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1440 Mobilization (without Autopay) (OVERHEAD) 0.180

0.030

626-00100  
 

2,222,595.880.210

317,513.70

1.000

L S 

10,583,789.89000

1445 *Public Information Management (Tier I) 104.000

25.000

626-01111  
 

11,732.55129.000

2,273.75

726.000

DAY 

90.95000

1450 *Modified Epoxy Pavement Marking 0.000

0.000

627-00008  
 

0.000.000

0.00

1,743.000

GAL 

101.99000

1455 *Pavement Marking Paint (High Build) 257.070

30.510

627-00013  
 

15,650.10287.580

1,660.35

5,180.000

GAL 

54.42000

1460 *Preformed Plastic Pavement Marking (Type I)(Inlaid) 0.000

0.000

627-01010  
 

0.000.000

0.00

1,183.000

SF  

17.42000

1465 *Preformed Plastic Pavement Marking (Contrast)(Inlaid) 0.000

0.000

627-01011  
 

0.000.000

0.00

16,203.000

SF  

21.22000

1470 *Preformed Plastic Pavement Marking (Word-Symbol)(Type
I)(In 

0.000

0.000

627-30323  
 

0.000.000

0.00

1,648.000

SF  

45.07000

1475 *Preformed Plastic Pavement Marking (XWalk-Stop 
Line)(Type I 

0.000

0.000

627-30328  
 

0.000.000

0.00

2,022.000

SF  

17.49000

1480 *Flagging 5,024.750

1,612.750

630-00000  
 

201,912.756,637.500

49,059.86

10,000.000

HOUR

30.42000

1485 *Traffic Control Inspection 26.000

2.000

630-00007  
 

4,562.3228.000

325.88

240.000

DAY 

162.94000

1490 *Uniformed Traffic Control Coordination 10.250

2.500

630-00015  
 

692.4512.750

135.78

150.000

HOUR

54.31000
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1495 *Traffic Control Management (Special) 174.000

51.000

630-00017  
 

171,092.25225.000

38,780.91

900.000

DAY 

760.41000

1500 *Courtesy Patrol 0.000

0.000

630-00030  
 

0.000.000

0.00

0.000

DAY 

535.00000

1501 Added Item (Day)/ Courtesy Patrol 88.750

25.000

900-00005  
 

60,856.25113.750

13,375.00

786.000

DAY 

535.00000

1505 *Traffic Incident Management Plan Development 0.000

0.000

630-00040  
 

0.000.000

0.00

1.000

L S 

2,715.73000

1510 *Traffic Incident Management Plan Implementation 0.000

0.000

630-00041  
 

0.000.000

0.00

36.000

MON 

651.78000

1515 *Flashing Beacon (Portable) 0.000

0.000

630-80001  
 

0.000.000

0.00

25.000

EACH

651.78000

1519 Barricade (3 M-A) (Temp) 0.000

8.000

630-80335  
 

1,284.008.000

1,284.00

30.000

EACH

160.50000

1520 *Barricade (Type 3 M-B) (Temporary) 0.000

0.000

630-80336  
 

0.000.000

0.00

20.000

EACH

217.26000

1525 *Barricade (Type 3 M-C) (Temporary) 0.000

0.000

630-80337  
 

0.000.000

0.00

6.000

EACH

325.89000

1530 *Construction Traffic Sign (Panel Size A) 81.500

0.000

630-80341  
 

7,083.1781.500

0.00

257.000

EACH

86.91000

1535 *Construction Traffic Sign (Panel Size B) 56.500

0.000

630-80342  
 

6,137.6056.500

0.00

187.000

EACH

108.63000
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1540 *Construction Traffic Sign (Panel Size C) 0.500

0.000

630-80343  
 

59.750.500

0.00

15.000

EACH

119.50000

1545 *Construction Traffic Sign (Special) 60.000

0.000

630-80344  
 

978.0060.000

0.00

1,000.000

SF  

16.30000

1550 *Vertical Panel 0.000

0.000

630-80350  
 

0.000.000

0.00

500.000

EACH

32.59000

1555 *Portable Message Sign Panel 0.000

0.000

630-80355  
 

0.000.000

0.00

2.000

EACH

8,690.36000

1560 *Advance Warning Flashing or Sequencing Arrow Panel (C
Type) 

1.000

0.000

630-80358  
 

48.891.000

0.00

4.000

EACH

48.89000

1565 *Drum Channelizing Device 153.500

0.000

630-80360  
 

7,504.62153.500

0.00

307.000

EACH

48.89000

1570 *Drum Channelizing Device (With Light) (Steady Burn) 27.000

0.000

630-80364  
 

1,613.2527.000

0.00

200.000

EACH

59.75000

1575 *Portable Traffic Speed Monitor 0.000

0.000

630-80367  
 

0.000.000

0.00

2.000

EACH

5,431.47000

1580 *Barrier (Temporary) 31,338.000

1,032.000

630-80370  
 

1,603,933.5032,370.000

51,135.60

70,575.000

LF  

49.55000

1585 Glare Screen (Temporary) 806.000

0.000

630-80378  
 

16,345.68806.000

0.00

29,500.000

LF  

20.28000

1590 *Traffic Cone 0.000

0.000

630-80380  
 

0.000.000

0.00

500.000

EACH

13.03000
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1595 *Impact Attenuator (Sand Filled Plastic Barrel) 
(Temporary) 

0.500

0.000

630-85006  
 

2,564.890.500

0.00

6.000

EACH

5,129.78000

1600 *Impact Attenuator (Temporary) 4.500

0.000

630-85010  
 

31,774.104.500

0.00

38.000

EACH

7,060.91000

1605 *Mobile Attenuator 115.000

22.000

630-85041  
 

96,734.33137.000

15,533.98

200.000

DAY 

706.09000

1610 *Traffic Signal (Temporary) 0.000

0.000

630-86810  
 

0.000.000

0.00

3.000

EACH

131,221.48000

1615 Night Work Lighting 0.321

0.024

632-00000  
 

58,751.150.345

4,087.04

1.000

L S 

170,293.18000

1620 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

1,145,000.000

F A 

1.00000

1625 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

0.000.000

0.00

270,635.000

F A 

1.00000

1630 F/A Concrete Pavement Incentive 0.000

0.000

700-70013  
 

0.000.000

0.00

838,382.000

F A 

1.00000

1635 F/A Fuel Cost Adjustment 61,066.000

89,857.120

700-70016  
 

150,923.12150,923.120

89,857.12

442,767.000

F A 

1.00000

1640 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

400,000.000

F A 

1.00000

1645 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

707,146.000

F A 

1.00000
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1650 *F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

0.000.000

0.00

150,000.000

F A 

1.00000

1655 F/A (42-INCH WATERLINE WARRANTY) 0.000

0.000

700-70035  
 

0.000.000

0.00

150,000.000

F A 

1.00000

1660 F/A (ELECTRIC SERVICE) 0.000

0.000

700-70035  
 

0.000.000

0.00

150,000.000

F A 

1.00000

1665 F/A (FIELD LABORATORY EQUIPMENT) 0.000

0.000

700-70035  
 

0.000.000

0.00

5,000.000

F A 

1.00000

1670 F/A Pavement Surface Course Maintenance 0.000

0.000

700-70155  
 

0.000.000

0.00

50,000.000

F A 

1.00000

1675 F/A Environmental Health & Safety Management 0.000

0.000

700-70589  
 

0.000.000

0.00

10,000.000

F A 

1.00000

1680 F/A DRB Standing Committee 0.000

0.000

700-70594  
 

0.000.000

0.00

50,000.000

F A 

1.00000

1685 CMGC Overrun Pool 60,912.590

26,821.500

700-71000  
 

87,734.0987,734.090

26,821.50

2,546,140.000

F A 

1.00000

1686 Added Item (Dollar)/ Working Time Violation 0.000

0.000

900-00006  
 

0.000.000

0.00

0.000

DOL 

1.00000

1980 Added Item (Lump Sum)/ Place and Remove Temp Emb and 
ABC(RAP)

0.000

0.500

900-00014  
 

2,784.500.500

2,784.50

0.500

L S 

5,569.00000

CAT 19,181,761.304,502,132.16103,970,582.32CURRENT AMT0200 $ $ $
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1690 Removal of Bridge 1.000

0.000

202-00400  
 

116,586.021.000

0.00

1.000

EACH

116,586.02000

1691 F/A NB LTR Pier Cap Footing Removal 0.000

0.000

700-70034  
 

0.000.000

0.00

54,000.000

F A 

1.00000

1695 Removal of Piling 14.000

0.000

202-00405  
 

31,398.2214.000

0.00

14.000

EACH

2,242.73000

1700 Sandblasting 0.000

0.000

202-05150  
 

0.000.000

0.00

415.000

SF  

1.10000

1705 Structure Excavation 605.000

0.000

206-00000  
 

8,996.35605.000

0.00

605.000

CY  

14.87000

1710 Structure Backfill (Flow-Fill) 20.000

20.000

206-00065  
 

9,657.2040.000

4,828.60

40.000

CY  

241.43000

1715 Structure Backfill (Class 1) 500.000

344.000

206-00100  
 

36,663.36844.000

14,943.36

844.000

CY  

43.44000

1720 Structure Backfill (Class 2) 0.000

0.000

206-00200  
 

0.000.000

0.00

50.000

CY  

32.46000

1725 Mechanical Reinforcement of Soil 428.000

344.000

206-00360  
 

15,463.16772.000

6,890.32

772.000

CY  

20.03000

1730 *Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 0.000

0.000

403-34871  
 

0.000.000

0.00

263.000

TON 

127.75000

1735 Joint Sealant 0.000

0.000

408-01100  
 

0.000.000

0.00

124.000

LF  

17.92000
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1740 *Drilling Hole to Facilitate Pile Driving 737.000

0.000

502-00100  
 

25,205.40737.000

0.00

737.000

LF  

34.20000

1745 Pile Tip 14.000

0.000

502-00460  
 

3,191.3014.000

0.00

14.000

EACH

227.95000

1750 Complete Joint Penetration (CJP) Splice 0.000

0.000

502-00500  
 

0.000.000

0.00

0.000

EACH

1,297.79000

1755 Dynamic Pile Test 2.000

0.000

502-02010  
 

5,136.002.000

0.00

2.000

EACH

2,568.00000

1760 Steel Piling (HP 12x74) 807.000

0.000

502-11274  
 

84,266.94807.000

0.00

807.000

LF  

104.42000

1765 *Drilled Shaft (42 Inch) 413.610

0.000

503-00042  
 

150,657.44413.610

0.00

413.610

LF  

364.25000

1770 Crosshole Sonic Logging Testing 5.000

0.000

503-00310  
 

15,782.505.000

0.00

5.000

EACH

3,156.50000

1775 *Waterproofing (Membrane) 0.000

0.000

515-00120  
 

0.000.000

0.00

1,594.000

SY  

16.54000

1780 Bridge Compression Joint Sealer 0.000

0.000

518-00000  
 

0.000.000

0.00

130.000

LF  

125.87000

1785 Concrete Class D 0.000

9.800

601-03000  
 

4,918.429.800

4,918.42

127.000

CY  

501.88000

1790 Concrete Class G 171.300

281.800

601-04550  
 

453,915.58453.100

282,307.24

453.100

CY  

1,001.80000
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1791 F/A C-17-FE Pier Column Elevation Correction 0.000

0.000

700-70034  
 

0.000.000

0.00

15,310.000

F A 

1.00000

1795 Structural Concrete Stain 0.000

0.000

601-40400  
 

0.000.000

0.00

755.000

SY  

9.43000

1800 *Reinforcing Steel (Epoxy Coated) 51,320.000

106,360.000

602-00020  
 

190,792.80157,680.000

128,695.60

179,105.000

LB  

1.21000

1805 15 Inch Plastic Pipe 31.000

0.000

603-50015  
 

2,232.9331.000

0.00

31.000

LF  

72.03000

1810 Vane Grate Inlet Special 1.000

0.000

604-25000  
 

9,459.071.000

0.00

1.000

EACH

9,459.07000

1815 Transition Type BR10B-GR3 0.000

0.000

606-01402  
 

0.000.000

0.00

4.000

EACH

3,867.20000

1820 Transition Type BR9-GR3 0.000

0.000

606-01407  
 

0.000.000

0.00

9.000

EACH

3,745.00000

1825 *Bridge Rail Type 10 MASH 0.000

0.000

606-11035  
 

0.000.000

0.00

460.000

LF  

291.50000

1830 *2 Inch Electrical Conduit 0.000

0.000

613-00200  
 

0.000.000

0.00

480.000

LF  

22.25000

1835 Prestressed Concrete Box (Depth Less Than 32 Inches) 11,686.000

0.000

618-01992  
 

687,253.6611,686.000

0.00

11,686.000

SF  

58.81000

CAT 1,851,576.35442,583.542,287,322.08CURRENT AMT0300 $ $ $
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CAT NO0301 Walls 

1840 Structure Excavation 0.000

0.000

206-00000  
 

0.000.000

0.00

4,200.000

CY  

14.87000

1845 Structure Backfill (Special) 0.000

0.000

206-00050  
 

0.000.000

0.00

1,235.000

CY  

67.16000

1850 Structure Backfill (Class 1) 0.000

0.000

206-00100  
 

0.000.000

0.00

9,815.000

CY  

43.44000

1855 Structure Backfill (Class 2) 0.000

0.000

206-00200  
 

0.000.000

0.00

1,020.000

CY  

32.46000

1860 Mechanical Reinforcement of Soil 0.000

0.000

206-00360  
 

0.000.000

0.00

3,441.000

CY  

20.03000

1865 Geomembrane 0.000

0.000

420-00000  
 

0.000.000

0.00

2,090.000

SY  

14.52000

1870 Precast Panel Facing 0.000

0.000

504-04420  
 

0.000.000

0.00

6,625.000

SF  

45.48000

1875 Concrete Class D (Wall) 0.000

0.000

601-03050  
 

0.000.000

0.00

182.000

CY  

983.61000

1880 Structural Concrete Stain 0.000

0.000

601-40400  
 

0.000.000

0.00

1,107.000

SY  

9.43000

1885 *Reinforcing Steel 0.000

0.000

602-00000  
 

0.000.000

0.00

11,365.000

LB  

1.06000

1890 *Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

10,270.000

LB  

1.21000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:06:48

CUMULATIVE
AMOUNT

CAT NO0301 Walls 

1895 Safety Rail (Cable) 0.000

0.000

607-55110  
 

0.000.000

0.00

614.000

LF  

38.72000

CAT 0.000.001,243,148.14CURRENT AMT0301 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

1900 Field Laboratory (Class 2) 0.000

0.000

620-00012  
 

0.000.000

0.00

1.000

EACH

9,722.56000

1905 Sanitary Facility 7.000

0.000

620-00020  
 

26,215.007.000

0.00

12.000

EACH

3,745.00000

CAT 26,215.000.0054,662.56CURRENT AMT0400 $ $ $

CAT NO1300 Water Quality 

1910 Aggregate Base Course (Class 6) 0.000

0.000

304-06007  
 

0.000.000

0.00

80.000

CY  

37.54000

1915 Concrete Slope and Ditch Paving (Reinforced) 0.000

0.000

507-00100  
 

0.000.000

0.00

7.000

CY  

1,402.60000

1920 Concrete Class B 0.000

0.000

601-01000  
 

0.000.000

0.00

41.000

CY  

880.90000

1925 *Reinforcing Steel 0.000

0.000

602-00000  
 

0.000.000

0.00

10,250.000

LB  

1.06000

1930 Inlet Type C (10 Foot) 0.000

0.000

604-00310  
 

0.000.000

0.00

1.000

EACH

5,839.87000

1935 Inlet Type D (5 Foot) 0.000

0.000

604-00505  
 

0.000.000

0.00

3.000

EACH

5,571.28000

1940 Inlet Type R  L 5 (5 Foot) 0.000

0.000

604-19105  
 

0.000.000

0.00

4.000

EACH

7,720.86000



CONTID: C23018         COLORADO DEPARTMENT OF TRANSPORTATION Page 43

PCN: 23018-BID    ESTIMATE RUN 08/31/2021

PROJECT: NHPP0253-074                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
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CURRENT
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PREV QTY/
QTY THIS PERIOD
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AMOUNT
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PERIOD
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CUMULATIVE
AMOUNT

CAT NO1300 Water Quality 

1945 Inlet Type R  L 5 (10 Foot) 0.000

0.000

604-19110  
 

0.000.000

0.00

3.000

EACH

8,556.37000

1950 Outlet Structure 0.000

0.000

604-20000  
 

0.000.000

0.00

1.000

EACH

34,294.73000

1955 Manhole Slab Base (10 Foot) 0.000

0.000

604-30010  
 

0.000.000

0.00

3.000

EACH

5,873.91000

1960 18 Inch Drainage Pipe (Class 9) (Complete In Place) 0.000

0.000

624-29019  
 

0.000.000

0.00

590.000

LF  

89.68000

1965 24 Inch Drainage Pipe (Class 9) (Complete In Place) 0.000

0.000

624-29025  
 

0.000.000

0.00

220.000

LF  

126.83000

1970 30 Inch Drainage Pipe (Class 9) (Complete In Place) 0.000

0.000

624-29031  
 

0.000.000

0.00

642.000

LF  

128.77000

1975 48 Inch Drainage Pipe (Class 9) (Complete In Place) 0.000

0.000

624-29049  
 

0.000.000

0.00

226.000

LF  

238.42000

CAT 0.000.00408,193.08CURRENT AMT1300 $ $ $

$21,059,552.654,944,715.70$107,963,908.18$CURRENT AMTPROJECT TOTAL


